BELAM THYROID STUDY

t quarter 01.99-31.03.

Task No. 1: The management and administration of the BelAm Thyroid Study.
Milestone 1: Weekly meetings with the group leaders to discuss the progress of the Project,
and their reflection in the minutes.

Milestone 2: Administrative support of cohort establishment to supply access o various
informational sources, especially sources of address information.

Milestone 3: Coordination between Belarus and U.S. participants with respect to all
activities of the Project.

Milestone 4: Cooperation with mass media in order to inform population about

Project activity and invite subjects to examination

Task No. 2: The establishment of the cohort of subjects for study.

MilestoneS: Work to locate provisional cohort of 15.000 and select at least 1.000
accessible to the Minsk Dispensary. Additional selection of subjects within
total data base (39 000) for the searching.

Milestone 6: Determine current addresses of about 5,000 members of cohort for whom
letters were scnt and who did not respond.

Milestone 7: Determine the location of geographical areas with great number of people
with identified current addresses for possible examination by mobile teams.

Milestone 8: Create initial data base of exposed “in utero™.

Task No. 3: The invitation and scheduling of subjects for endocrinologic examination.
Milestonc 9: Preparation of the letters of invilation, software, and procedures for inviting
and scheduling subjects for examination.

Task No. 4: The endocrinologic examination of subjects, including subsequent diagnostic
procedures leading to the establishment of the final pathologic diagnosis.

Milestonc 10: Screening up to 600 subjects in Minsk Dispensary, including the laboratory
work.

Milestone 11: Clinical examination and verification of diagnosis in patients with rcvealed
pathology.

Milestone 12: Conduct the cytological and pathomorphological aspects ot the Project.

Milestone 13: Expert support of screening activities.

Task No. 5: Operational Manual and Project Forms.
Milestone 14: Updating of the Operational Manual and study forms.
Milestone 15: Development of instructions for filling in and data entry of
epidemiological, screening, laboratory, and hospitalization forms.
Milestone 16: Development of quality assurance manual.

Task No. 6: Data Management.
Milestone 17: Design of part of data entry software for epidemiological, screening and
hospitalization information.
Milestone 18: Data entry of epidemiological, screening, laboratory, and hospitalization
forms.
Milestone 19: Transfer to the DCC file server the data, entered in local computers of
the screening center and central laboratory, and quality control of these
data.
Milestone 20: Design a part of the query software for the epidemiological, screening and
hospitalization information.
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ivillestone Z1: Analysis of the resulis and preparanon some progress and quamy assurance
reports on the cohort selection, scheduling of screening exams, subject flow
through exams and data entry.

Milestone 22: Design of image processing procedures, and data base of thyroid images.

Task No. 7: The estimation of individual thyroid doses for members of the cohort.

Milestone 23: Conduct personal interviews for all subjects screened in the Project.

Milcstone 24: Enter to the data base information from the interviews collected in the course
of the quarter as well as the dara from all of interviews that have been
performed earlier;

Milestone 25: Prepare the section of the Dosimetry Operations Manual related to repcat
interview. Develop procedure for verification of interview data

Milestone 26:Dose calculation. Prepare the section of the Dosimetry Operations Manual
related to description of dose calculation procedure. Verify how algorithm
works properly by means of manual calculations for 5 subjects.

Milestone 27: Design of part of the query software for dosimetry data base.

Milestone 28: Study by means Monte-Carlo mcthod the effect on the DP-5 readings of
distance between to detector-neck for subject of different ages.

Milestone 29: Preparation of manuscripts for the ISTC meeting.
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